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Topics

Purpose of Release A VO data migration
Data migration interface with Release A
Data migration resources for Release A

Schedule for population of Release A
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Purpose of Release A VO Data Migration

Preprocess VO data; ingest into ECS; populate ECS Data Servers

« Early test using Release A components
- Complete products
G-26 (TOMS), L-1 (ERBE), and M-60 (TOVS)
- Partial products
G-1 (AVHRR Land Mosaic), L-50 (ISCCP Dx)

« Early exercising and validation of the migration process

* Operational migration (preprocessing, ingest, and population) with initial
migrated VO data

- Initial 34 products, 2.9 TBytes* (defined in technical baseline)

» Operational migration with additional migrated VO data during Release A
operations

- Additional 75 products, 4 TBytes* (allocation for Release A operations)

* 36.6 Thytes total migration (all DAACs, Releases A and B)
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VO Data Migration
Interface with Release A

Electronic DAAC VO Migration Facility Operational Population
or Media Conforms to Standard Performed with
Transfer External Interface Standard ECS Services

Specification for ECS Ingest

DAAC VO ECS
VO DAAC ——— > Migration - — > Data Server
Facility Subsystem
Produce and/or Archive Preprocessing Ingest and Operational Population of
VO Data and Associated and Validation Data Server with Migrated VO Data
Metadata with Optional Upgrades and Metadata

to VO Data and Metadata
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Release A Ingest and Operational Population
(Migrated VO Metadata)

ECS DAAC M&O Staff
ECS DAAC Liaison Support
DAAC Support
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ECS DAAC M&O Staff
DAAC Support

Ingest
Data
V_O Data »| Collection
Migration Information
Facility
o Data Granule
(w/Validation) Metadata
Document
S Data
Guide
Documents
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Release A Migration Resources
(VO Data Migration Facility)

VO migration facility processing resources
* Primary processing on backup hardware
- Release A hardware adequate for VO migration processing
- Potential contention with ECS, IV&V and EGS testing

» Option to add standalone processing hardware

VO migration facility electronic / media transfer

« DAAC LAN connectivity for local electronic transfer

» Data Server ingest / distribution for media (8mm for Release A)

o Option to add peripheral devices for DAAC media not supported by
Release A (e.g. DLT)
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Release A Migration Resources
(Ingest and Population of Data Server)

GSFC, LaRC and MSFC
* Ingest I/O and Data Server archives
- Sized for initial 2.9 TBytes (Dec 96)
- Growth to 6.9 TBytes (by Dec 97)
« Population of Data Server metadata databases
- Sized for initial 34 data products (Dec 96)

- Growth to 109 data products (by Dec 97)
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NASA'S MISSION TO PLANET EARTH

Proposed Schedule
for Population of Release A*
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1995 1996 1997

AUG| SEP| OCT| NOV| DEC| JAN |FEB|MAR|APR [MAY|JUN| JUL|AUG|SEP|OCT|NOV|DEC|JAN|FEB| MAR| APR

Test population

Prepare migration " test populauon/ . ,

samples for test

Rel A \ |/ A |/
Implementation / /\ + /\ + /\
Release A 1&T \ /'\
Release A \\ + \
System I&T —
y \\\k
IATO / DAAC Test N\ 7/

Operational population population

Initial Rel A /X L
ops migration

IV&V Testing

EGS Testing M
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